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Modification of Hanford Federal Facility Agreement and Consent QOrder (HFFACO) requirements M-20-10 and M-90-
11 to accelerate joint agency decisions and schedule establishment regarding the completion of Rhase-ll tank waste
treatment options.

Descriptioh]dustification of Change

This M-80-03-02 Change Request modifies milestones M-90-10 and M-90-11 consistent with the Parties concurrent
M-62-03-02 Change Request deleting the Phase | and Phase 1l tank waste treatment concept. These M-90 series
changes are made fo align treated tank waste storage and disposai facitities with other elements of DOE’s tank
wasie treatment, storage and disposal system.
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Impact of Change

This change request Modifies Hanford Federal Facility Agreement and Consent Order (HFFACO) work
requirements at M-80-10 and M-90-11.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, including HFFACO Action Plan Appendix
D, DOE’s Annual Land Disposal Restrictions Report, DOE's Tank Farm Closure/Post-Closure Workplan Update and
Hanford site internal planning, management, and budget documents {(e.g., DOE and DOE contractor Basellnes
Baselsne Chanige Control documents and contracts).
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M-90-03-02

June 24, 2003

Description/Justification of Change (continued)

Modifications to the M-90 milestone series incorporated into the HFFACO by approval of this M-90-03-02
Change Request are shown here as either shaded additions, or strikethrough deletions.

MS Number
M-90-00

M-90-08

M-90-09-T-01

M-90-10

M-90-11

Milestone Description
COMPLETE ACQUISITION OF NEW FACILITIES, MODIFICATION OF EXISTING
FACILITIES, AND/OR MODIFICATION OF PLANNED FACILITIES AS NECESSARY FOR
STORAGE OF HANFORD SITE IHLW AND ILAW, AND DISPOSAL OF ILAW.

COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN THIS M-90 SERIES IS
DEFINED AS THE PERFORMANCE OF SUFICIENT WORK TO ASSURE WITH
REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH SERIES M-90 MAJOR AND
INTERIM MILESTONE REQUIREMENTS.

DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED SCHEDULE BASELINES)
AND ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS SHALL BE
CONSISTENT WITH THE REQUIREMENTS OF THIS AGREEMENT. MODIFICATION OF
DOE CONTRACTOR BASELINE(S) AND ISSUANCE OF ASSOCIATED DOE WORK
DIRECTIVES AND/OR AUTHORIZATIONS THAT ARE NOT CONSISTENT WITH
AGREEMENT REQUIREMENTS SHALL NOT BE FINALIZED PRIOR TO APPROVAL OF
AN AGREEMENT CHANGE REQUEST SUBMITTED PURSUANT TO AGREEMENT
ACTION PLAN SECTION 12.0.

INITIATE ILAW DISPOSAL FACILITY CONSTRUCTION.

INITIATION OF CONSTRUCTION OCCURS WHEN DOE OR ITS CONTRACTOR (AS
AUTHORIZED) ISSUES AN APPROVAL TO START CONSTRUCTION AND THE
CONTRACTOR COMMENCES EXCAVATION OF NON-CRITICAL SYSTEMS WITHIN
THE RCRA DISPOSAL FACILITY.

COMPLETED DETAILED DESIGN OF ILAW DISPOSAL FACILITY CRITICAL SYSTEMS
TO 80%.

DETAILED DESIGN OF CRITICAL SYSTEMS INCLUDES THE A) LINER, B) LEACHATE
COLLECTION SYSTEM AND C) LEAK DETECTION SYSTEM.

INTFATE READY.TO ACCERT PLACEMENT OF ILAW WASTE CAMNISTERS IN ILAW
DISPOSAL FACILITY.

(LOW ACTIVITY WASTE PACKAGES PLACED WITHIN THESE FACILITIES WILL BE
RETRIEVABLE).

COMPLETE CANISTER STORAGE FACILITY CONSTRUCTION.

COMPLETION OF THIS MILESTONE REQUIRES THE COMPLETION OF ALL
CONSTRUCTION, INTERNAL/EXTERNAL FACILITY(S) MODIFICATIONS AND STARTUP
ACTIVITIES NECESSARY FOR CANISTER STORAGE FACILITY RECEIPT OF ALL
PHASE-+ HANFORD SITE HIGH LEVEL WASTE CANISTERS FROM TANK WASTE
REMEDIATION-SYSTEM (TWRS)PROCESSING TREATMENT PLANT RESULTING
FROM COMPLIANCE WITH M-62-00A. FOR PURPOSES OF THIS INTERIM
MILESTONE PHASE IHLW CANISTER STORAGE IS DEFINED AS THE CAPABILITY
FOR STORAGE OF AT LEAST 600 IHLW CANISTERS. INTERIM MILESTONES AND
ASSOCIATED TARGET DATES ESTABLISHING WORK SCHEDULES FOR
ADDITIONALRHASEH IHLW CANISTER STORAGE WILL BE ESTABLlSHEDg"uR%uANI
TOTHE PHASE I REQUEST-FOR PROPOSAL-FORTWRS-PRIMIHZATION DURING
NEGOTIATIONS, REQUIRED BY;MICESTONE M-62:08. FOR PERMITTING PURPOSES
DETAILS DESIGNS OF CRITICAL SYSTEMS INCLUDES THE CANISTER STORAGE
TUBE SYSTEM.

Due Date
TO BE
ESTABLISHED
6 MONTHS
AFTER
APPROVAL OF
PROJECT
MANAGEMENT
PLAN

2/28/2005

5/30/2003

8/31/2008

8131/2010
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